
Georgia Date:

User: chawilli Department of Transportation Page 1 of 2

Pay Period: 11/28/2017

to 09/17/2018

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0022

09/17/2018

Contract Location: Time Allowed:

US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EXTENDING NO

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/01/2013

11/08/2013

02/24/2014

01/05/2016

08/07/2018

656 Days

08/25/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 120.27

789 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,686,318.89

$2,706,896.42

$323,457.21

92.31%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232000-      $3,686,318.89 $2,706,896.42 $323,457.15 91.23% $0.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: chawilli Department of Transportation Page 2 of 2

Pay Period: 11/28/2017

to 09/17/2018

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0022

09/17/2018

Project Number: 232000-      US 319/SR 31 - WIDENING & RESF

 

STP00-0045-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,722,194.89 $2,722,194.89 $0.00

Non-Participating $680,548.80 $680,548.80 $0.00

Total Earnings $3,402,743.69 $3,402,743.69 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,402,743.69 $3,402,743.69 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $12,121.00 $12,121.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($52,002.95)

Total: $3,362,861.74 $3,362,861.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.01

$0.01($52,002.96)


